STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File#: 1.28
(707) 649-5453 ' '
(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-015195
Address: 333 Burma Road Date Inspected: 29-Jun-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700

Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1530

Contractor: American Bridge/Fluor Enterprises, a Vv L ocation: Jobsite

CWI Name: See below CWI Present: Yes[] No

Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: Yes[] No [J N/A

Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A

Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: Yes[] No [J N/A

Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A

Bridge No: 34-0006 Component: SASOBG

Summary of Items Observed:

On this date CALTRANS OSM Quality Assurance Inspector (QAI) Bert Madison was present at Y erba Buena
Island in California between the times noted above for observations relative to the work being performed by
American Bridge/Fluor Enterprises (AB/F) personnel at the locations noted below.

1). OBG Field Splice 4E/5E Welds D1 & D2, Face B

2). OBG Field Splice IW/2W Welds D1 & D2, Face B

3). OBG Field Splice 4W/5W Weld F, Face A

1). OBG Field Splice 4E/SE weld ID: D1 & D2, Face B

The QAI periodically observed ABF personnel performing Plasma Cutting to remove the backing bar and
subseguent grinding to prepare the groove for back welding. The work at this location was in process for the
remainder of the QA Inspectors shift.

2). OBG Field Splice 1IW/2W weld ID: D, Face B
The QAI observed that thisweld location is partially welded although no welding is being performed on this date.

3). OBG Field Splice 4W/5W weld ID: F, Face A

The QAI periodically observed the in process welding of OBG Field Splice 4W/5W weld ID: F, Face A per the
Flux Cored Welding (FCAW-G) processin the 3G (vertical) position by ABF welding personnel Xiao Jian Wan
(ID 9677). QC Inspector Bonafacio Daguinag was present to monitor the progress and verify that the joint fit-up &
welding parameters were within the limits established by the approved welding Procedure Specification (WPS)
identified as ABF-WPS-D1.5-3040B-3. The QAI observed that the fit-up, completed root pass & welding
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

parameters appeared to be in general compliance with the contract documents. When welding at this location was
finished the weld was not complete. Approximately 30mm of splice weld at the intersection with plate E was | eft
unwelded pending welding of the spliceweld in plate E.

Summary of Conversations:

None of relevance.

Comments

Thisreport isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Mohammed Fatemi (916) 813 3677, who represents the Office of Structural
Materials for your project.

I nspected By: Madison,Bert Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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